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Work on photographing

was continued. Follow-

ing the initial success at the end of November,

was prepared with a

was shown to the Project Officer

during a visit to his office; but was brought back pending

finalization of the design.,

A sample of the

were delivered during the month to fulfill a request for
urgently required alternate designs.

FUTURE WORK

The prototype will

be completed and submitted early in January. Work will be

continued on finalizing the

FINANCIAL STATEMENT

Total Amount of Contract $ 15,502,00
Expenditures for December 1959 2,148,01
Total Expenditures to 31 December 1959 6,979,.83
Balance of Contract 8,522,17

Expiration Date: 26 June 1960
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